CONNECTICUT COLLEGE
ENTERPRISE AND TECHNICAL SYSTEMS

May 2018 Enterprise & Technical Systems

Project Accomplishments

- Multi-Factor Authentication
- Streamline Student Employment
- Student Choice Refunds
- "On the Hub" – Microsoft and Adobe Software
- Benefits Open Enrollment
- Advancement Software Review
- ADA Compliance
- Student Activities – Banner Data Integration

Maintenance (over 45 Systems) including

- Financial Aid Upgrade
- Web Content System Upgrade
- Advancement – Mass Reassignments & Call Reports
- Adirondack Housing Upgrade
- CamelWeb support Multiple Roles
- SmartCatalog Credit Modification
- PECI – prompt to add 2nd parent
- PECI – support Special Day students

April 2018

Projects In Progress

Enterprise Systems:

- Advancement System RFP (mid-May)
- Study Away – Terra Dotta (June)
- Banner 9 Administration & Navigation (mid-May)
- Print Shop System V. 3 (July)
- Clean Address (Oct)

Infrastructure:

- Unified Communications Phone System (June)
- Upgrading Network Switches (summer)

Upcoming 2018-2019:

- Retiree and Emeriti email changes (July)
- Banner eTranscripts (summer)
- You@College (summer)
- Student Profile/Advising
- Replace Emergency Alert System

Priority	1	2	3	4	5	6
PRESIDENT						
President's Office	Replace Advancement System* (#220)	Modernize HR & Payroll ePAF-SSB3 (#164)				
DEAN OF THE FACULTY DIVISION						
Registrar & DOF Office	Student Data Warehouse (#214)					
ADMISSIONS & FINANCIAL AID DIVISION						
Admissions & Financial Aid	Student Employment (#171)	Communications Mgmt Module				
FINANCE & ADMINISTRATION DIVISION						
Finance (Payroll, Accounting, Budget)	Benefits & Payroll Data Mart(#129)	Student Choice Refunds (#222)	Time & Attendance System (#224)	Pcard Business Process Improvement		
Administration (Facilities, HR, Aux, Events, Dining)	Print Shop Digital Store Front Software (#218)	Open Enrollment (#165)	Student Employment (#171)	Modernize HR & Payroll ePAF-SSB3 (#164)		
INFORMATION SERVICES DIVISION						
Information Services	CTW ILS System *	Banner 9 Administration*	Integration Architecture	Student Provisioning Deprovisioning (191)	Employee Prov /Deprov (dependent on #164)	Security Policies and Procedures
COMMUNICATIONS DIVISION						
Communications	ADA Compliance*	Emergency Alert(#226)				
COLLEGE ADVANCEMENT DIVISION						
Advancement	Replace Advancement System* (#220)					
DEAN OF STUDENTS						
Dean of Students	CollegiateLink -Banner (#223)	Emergency Alert(#226)				
DEAN OF THE COLLEGE						
Dean of the College	Study Away (#227)	Student Advising Student Profile (#219)				
DEAN of IE&I						
Dean of IE&I						

Green = Work In Progress   Light Blue = Completed   Dark Blue = Funding Needed   White = In Queue/Waiting Prj Charter   Yellow =On Hold   * Mandatory