Project Accomplishments (since December 2016)

- Parking Management (T2)
- Student Accessibility Management (AIM)
- Advancement Business Process Analysis
- Financial Aid Federal Changes
- Finance and Payroll Calendar Year-end
- Oracle 12c Upgrade
- Network Firmware and Hardware Upgrades
- Mitigation of Security Risks from Atrion Assessment (June 2015)

- Maintenance (over 45 Systems) -
  - Identity & Access Management Upgrades
  - Banner Job Scheduler Upgrade
  - Moodle
  - PECI Updates

Projects In Progress

Enterprise Systems:
- Clean Address (June)
- CTW Integrated Library System (June)
- Benefits Data Mart (June)
- Student Employment (June)
- Print Shop System V. 3 (July)
- Digital Scholarship Drupal Implementation
- Banner 8 Upgrade 2017
- EMS Upgrade
- PECI Administrative Tools
- Banner 9 Planning

Infrastructure:
- Upgrade Fiber Backbone Phase 3
- Multi-Factor Authentication Pilot
- Replace some Network Switches
 Enterprise & Technical Systems

**Upcoming 2017-2018:**
Maintenance
- Student Choice Refunds
- Banner 9 (July 2017-November 2018)
- DegreeWorks Upgrade
- Blackboard Upgrade
- T4 Upgrade
- Moodle Upgrade & 2017/2018
- Evisions Upgrade
- PECI Parent Data Mart
- General Systems Maintenance

New Projects:
- CollegiateLink – Banner Data Integration
- Banner 9 Student Advising
- Reeher Expansion
- Student Data Warehouse
- Time and Attendance

**Infrastructure:**
- Replace Residence Hall Wireless Access Points
- Campus Multi-Factor Authentication
- Unified Communications (telephone & voice mail)
- Identity & Access Management

May 2017
<table>
<thead>
<tr>
<th>Priority</th>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>PRESIDENT</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>President’s Office</td>
<td>Modernize HR &amp; Payroll (#164)</td>
<td>Faculty &amp; Staff Photos</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>DEAN OF THE FACULTY DIVISION</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Registrar &amp; DOF Office</td>
<td>Student Data Warehouse (#214)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>ADMISSIONS &amp; FINANCIAL AID DIVISION</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Admissions &amp; Financial Aid</td>
<td>Student Employment (#171)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>FINANCE &amp; ADMINISTRATION DIVISION</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Human Resources</td>
<td>Benefits &amp; Payroll Data Mart(#129)</td>
<td>BI &amp; Reporting (#188)</td>
<td>Student Employment (#171)</td>
<td>Web Time Entry - SSB2 (#95)</td>
<td>Modernize HR &amp; Payroll ePAF-SSB3 (#164)</td>
<td>Open Enrollment (#165)</td>
</tr>
<tr>
<td>Administration</td>
<td>TMA &amp; EMS Interface (#211)</td>
<td>Print Shop Digital Store Front Software (#218)</td>
<td>TMA &amp; Banner Interface</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Accounting</td>
<td>Student Choice Refunds (#222)</td>
<td>Web Time Entry (email notification) SSB2(#95)</td>
<td>Banner 9 Web Time Entry</td>
<td>Financial Agreement</td>
<td>Finance Data Mart (#162)</td>
<td>BI &amp; Reporting (#188)</td>
</tr>
<tr>
<td><strong>INFORMATION SERVICES DIVISION</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Information Services</td>
<td>CTW ILS System *</td>
<td>Banner 9 Administration *</td>
<td>Student Provisioning Deprovisioning (191)</td>
<td>Integration Architecture</td>
<td>Oracle 12c *</td>
<td>Employee Provisioning /Deprovisioning</td>
</tr>
<tr>
<td><strong>COMMUNICATIONS DIVISION</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Communications</td>
<td>Emergency Alert(#226)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>COLLEGE ADVANCEMENT DIVISION</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Advancement</td>
<td>Reeher Expansion (255)</td>
<td>Data Mart Enhancements (#199)</td>
<td>Grant Approval Process(#110)</td>
<td>Replace Advancement System</td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>DEAN OF STUDENTS</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Dean of Students</td>
<td>Parking Management Software (#215)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>DEAN OF THE COLLEGE</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Dean of the College</td>
<td>Student Accessibility system (#217)</td>
<td>Banner 9 Student Advising Student Profile</td>
<td>Study Away Submission &amp; Review</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>DEAN of IE&amp;I</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Dean of IE&amp;I</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Green = Work In Progress  
Light Blue = Completed  
Dark Blue = Funding Needed  
White = In Queue/Waiting Prj Charter  
Yellow = Mandatory -regulatory, vendor desupport, etc.